
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:33 PM
Run date

Time

Reviewer: Ghafghazi, Ben 29-Mar-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 230 Date: 18-Mar-201 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 191

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Spoke to Saeed regarding the Mole sub-station status.
Emaile Mike Forner mole sub-station update, and when we can energize the mole sub-station.
Attended Oakland Touchdown 1 project risk management meeting.
Met with Hassa Khaziri to discuss submittals and RFI relating to service platform and Mole sub-station.
Toured the job with Ahmed to look at MCM chipping of the EB deck to repair rock pocket.
Attended meeting with MCM(Greg Allen), Roadway Electric (Randy Morisoli) to discuss M.H covers and
CCO.
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